
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2007

ESTIMATE SUMMARY 07:57:40

CONTID: C14234         ESTIMATE NO: 0014 FINL 2002

PCN: 14234-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270:  VASQUEZ TO I-70 PERCENT TIME:

PROJECT NO: IM 2706-034                   

I-270:  VASQUEZ TO I-70

NAME OF ROAD: I270

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/06/2007 DATE TIME STARTED 06/13/2005

P. O. BOX 4356 DATE LET 04/14/2005 DATE WORK BEGAN 06/13/2005

 DATE AWARDED 05/04/2005 DATE TIME STOPPED 07/31/2006

 DATE CONTRACT EXECUTED 05/25/2005 DATE ACCEPTED 07/31/2006

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/13/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,450,241.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,106,038.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.41

TIME ALLOW:

ORIG TIME ALLOW:

169 WORK DAYS

WORK DAYS215

100.00%

-0.04

0.00

0.00

5,000.00

$

$

$

$

6,211,324.57

238,917.00

6,450,241.57

0.00

6,450,241.57

0.00

0.00

6,450,241.57

0.00

AMOUNT DUE 6,450,241.57 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

168.0
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PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 21.000 21.000

EACH 0.000 0.00

466.32000 21.000 9,792.72

202-00001  
 

0010 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 15.000 15.000

EACH 0.000 0.00

41.47000 15.000 622.05

202-00024  
 

0015 *REMOVAL OF PIPE 2,205.000 2,205.000

LF  0.000 0.00

13.47000 2,205.000 29,701.35

202-00035  
 

0020 *REMOVAL OF DELINEATOR 41.000 41.000

EACH 0.000 0.00

2.08000 41.000 85.28

202-00090  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 38,952.000 38,952.000

SY  0.000 0.00

2.59000 38,952.000 100,885.68

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT 28,018.000 28,018.000

SY  0.000 0.00

2.07000 28,018.000 57,997.26

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 21,394.000 21,394.000

SF  0.000 0.00

1.23000 21,394.000 26,314.62

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

26.04000 8.000 208.32

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

208.29000 1.000 208.29

202-00821  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 746.000 746.000

LF  0.000 0.00

2.62000 746.000 1,954.52

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

178.66000 3.000 535.98

202-01300  
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PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,036.26000 0.000 0.00

202-04002  
 

0065 *SANDBLASTING 0.000 0.000

SF  0.000 0.00

0.51000 0.000 0.00

202-05150  
 

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 27,459.000 27,459.000

CY  0.000 0.00

11.41000 27,459.000 313,307.19

203-00010  
 

0075 *PROOF ROLLING 20.000 20.000

HOUR 0.000 0.00

82.95000 20.000 1,659.00

203-01100  
 

0080 *DOZING (LANDSCAPING) 14.000 14.000

HOUR 0.000 0.00

93.32000 14.000 1,306.48

203-01555  
 

0085 *POTHOLING 3.000 3.000

HOUR 0.000 0.00

181.45000 3.000 544.35

203-01597  
 

0090 FILTER MATERIAL (CLASS A) 6.000 6.000

CY  0.000 0.00

62.18000 6.000 373.08

206-00510  
 

0095 *TOPSOIL 5,251.000 5,251.000

CY  0.000 0.00

8.29000 5,251.000 43,530.79

207-00205  
 

0100 *EROSION LOG 1,045.000 1,045.000

LF  0.000 0.00

4.98000 1,045.000 5,204.10

208-00005  
 

0105 *SILT FENCE 1,160.000 1,160.000

LF  0.000 0.00

1.04000 1,160.000 1,206.40

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,555.27000 3.000 4,665.81

208-00045  
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PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 48.000 48.000

EACH 0.000 0.00

115.89000 48.000 5,562.72

208-00050  
 

0120 *STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

1,036.85000 4.000 4,147.40

208-00070  
 

0125 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

5,184.25000 1.000 5,184.25

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0135 *TEMPORARY BERMS 1,388.000 1,388.000

LF  0.000 0.00

2.59000 1,388.000 3,594.92

208-00300  
 

0140 *RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

208.29000 0.000 0.00

210-00815  
 

0145 *MODIFY MANHOLE 4.000 4.000

EACH 0.000 0.00

880.82000 4.000 3,523.28

210-04015  
 

0150 *SEEDING (NATIVE) 19.500 19.500

ACRE 0.000 0.00

431.55000 19.500 8,415.23

212-00006  
 

0155 *SOIL PREPARATION (SPECIAL) 19.500 19.500

ACRE 0.000 0.00

784.15000 19.500 15,290.93

212-00047  
 

0160 *MULCHING (WEED FREE) 19.500 19.500

ACRE 0.000 0.00

468.39000 19.500 9,133.61

213-00003  
 

0165 *MULCH TACKIFIER 5,400.000 5,400.000

LB  0.000 0.00

1.68000 5,400.000 9,072.00

213-00061  
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PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (COCONUT) 4,964.000 4,964.000

SY  0.000 0.00

1.09000 4,964.000 5,410.76

216-00037  
 

0175 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

168.41000 0.000 0.00

217-00020  
 

0180 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

250-00010  
 

0185 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

250-00110  
 

0190 WATER TREATMENT SYSTEM 14.000 14.000

EACH 0.000 0.00

2,072.52000 14.000 29,015.28

250-00300  
 

0195 *AGGREGATE BASE COURSE (CLASS 6) 15,348.000 15,348.000

CY  0.000 0.00

12.44000 15,348.000 190,929.12

304-06007  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

88.08000 0.000 0.00

403-00720  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,147.190 3,147.190

TON 0.000 0.00

51.82000 3,147.190 163,087.39

403-33841  
 

0210 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 246.700 246.700

TON 0.000 0.00

72.54000 246.700 17,895.62

403-34871  
 

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.07000 0.000 0.00

411-10255  
 

0220 *CONCRETE PAVEMENT (13-1/2 INCH) 83,742.000 83,742.000

SY  0.000 0.00

34.15000 83,742.000 2,859,789.30

412-01350  
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PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF  0.000 0.00

387.90000 63.000 24,437.70

503-00048  
 

0230 *RIPRAP (12 INCH) 13.200 13.200

CY  0.000 0.00

62.18000 13.200 820.78

506-00212  
 

0235 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 653.000 653.000

LF  0.000 0.00

51.81000 653.000 33,831.93

603-01185  
 

0240 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,413.000 1,413.000

LF  0.000 0.00

60.10000 1,413.000 84,921.30

603-01245  
 

0245 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

518.13000 2.000 1,036.26

603-05018  
 

0250 *24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

569.94000 6.000 3,419.64

603-05024  
 

0255 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

103.63000 18.000 1,865.34

603-10180  
 

0260 *24 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF  0.000 0.00

103.63000 20.000 2,072.60

603-10240  
 

0265 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,088.98000 3.000 6,266.94

604-00305  
 

0270 *INLET TYPE C (10 FOOT) 11.000 11.000

EACH 0.000 0.00

2,457.63000 11.000 27,033.93

604-00310  
 

0275 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,300.85000 1.000 4,300.85

604-00510  
 



CONTID: C14234         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 7.000

EACH 0.000 0.00

3,809.32000 7.000 26,665.24

604-26005  
 

0285 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 8.000

EACH 0.000 0.00

4,423.73000 8.000 35,389.84

604-26010  
 

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,176.000 1,176.000

LF  0.000 0.00

16.79000 1,176.000 19,745.04

606-00301  
 

0295 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 164.000 164.000

LF  0.000 0.00

30.43000 164.000 4,990.52

606-00350  
 

0300 GUARDRAIL TYPE 7 (STYLE CC) 8,105.000 8,105.000

LF  0.000 0.00

24.81000 8,105.000 201,085.05

606-00720  
 

0305 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

557.72000 2.000 1,115.44

606-01340  
 

0310 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,091.69000 4.000 4,366.76

606-01370  
 

0315 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,057.60000 1.000 2,057.60

606-02003  
 

0320 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,558.11000 3.000 4,674.33

606-02005  
 

0325 FENCE (TEMPORARY) 80.000 80.000

LF  0.000 0.00

4.02000 80.000 321.60

607-11580  
 

0330 *DELINEATOR (TYPE I) 99.000 99.000

EACH 0.000 0.00

15.62000 99.000 1,546.38

612-00001  
 



CONTID: C14234         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14234-BID    ESTIMATE RUN 07/06/2007

PROJECT: IM 2706-034                   ESTIMATE NO: 0014 07:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE II) 2.000 2.000

EACH 0.000 0.00

17.70000 2.000 35.40

612-00002  
 

0340 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,390.000 2,390.000

LF  0.000 0.00

3.68000 2,390.000 8,795.20

613-01200  
 

0345 *PULL BOX (36"X48"X18") 1.000 1.000

EACH 0.000 0.00

1,156.90000 1.000 1,156.90

613-07038  
 

0350 *WIRING 1.000 1.000

L S 0.000 0.00

5,624.79000 1.000 5,624.79

613-10000  
 

0355 *SIGN PANEL (CLASS I) 4.000 4.000

SF  0.000 0.00

12.50000 4.000 50.00

614-00011  
 

0360 *SIGN PANEL (CLASS II) 69.750 69.750

SF  0.000 0.00

15.62000 69.750 1,089.49

614-00012  
 

0365 *SIGN PANEL (CLASS III) 333.000 333.000

SF  0.000 0.00

19.79000 333.000 6,590.07

614-00013  
 

0365 MATERIAL ALLOWANCE STOCKPILE MATERIALS FOR CLASS III 
SIGN PANELS

0.000

SF  0.000 0.00

12.60000 0.000 0.00

0370 *STEEL SIGN POST (U-2) 18.000 18.000

LF  0.000 0.00

9.37000 18.000 168.66

614-00200  
 

0375 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

65.000 65.000

LF  0.000 0.00

28.12000 65.000 1,827.80

614-01582  
 

0380 *VARIABLE MESSAGE SIGN 1.000 1.000

EACH 0.000 0.00

129,722.10000 1.000 129,722.10

614-10120  
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PCN: 14234-BID    ESTIMATE RUN

PROJECT: IM 2706-034                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR VMS 0.000

EACH 0.000 0.00

106,945.00000 0.000 0.00

0385 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

5,977.75000 1.000 5,977.75

614-10123  
 

0390 *BUTTERFLY STRUCTURE 1.000 1.000

EACH 0.000 0.00

38,217.18000 1.000 38,217.18

614-30110  
 

0390 MATERIAL ALLOWANCE STOCK PILE MATERIALS FOR BUTTERFLY 
SIGN STR.

0.000

EACH 0.000 0.00

31,700.00000 0.000 0.00

0395 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

19,847.86000 1.000 19,847.86

614-32000  
 

0395 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 
SIGN STR. 20"

0.000

EACH 0.000 0.00

15,100.00000 0.000 0.00

0400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

24,745.18000 1.000 24,745.18

614-32400  
 

0400 MATERIAL ALLOWANCE STOCKPILE MATERIAL FOR MONOTUBE 
SIGN STR. 24"

0.000

EACH 0.000 0.00

19,300.00000 0.000 0.00

0405 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 478.000 478.000

LF  0.000 0.00

15.64000 478.000 7,475.92

614-72871  
 

0405 MATERIAL ALLOWANCE LOOP DETECT WIRE (PREFAB)(SPEC) 0.000

LF  0.000 0.00

6.81000 0.000 0.00

0410 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000

EACH 0.000 0.00

1,132.76000 6.000 6,796.56

614-72878  
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PCN: 14234-BID    ESTIMATE RUN

PROJECT: IM 2706-034                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 MATERIAL ALLOWANCE TRAFFIC SIG. VEH. DET (4CH) 0.000

EACH 0.000 0.00

938.33333 0.000 0.00

0415 IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

26,800.90000 1.000 26,800.90

614-85115  
 

0420 *CONTROLLER (TYPE 170E) 2.000 2.000

EACH 0.000 0.00

9,921.87000 2.000 19,843.74

614-86245  
 

0420 MATERIAL ALLOWANCE CONTROLER (TYPE 170 E) 0.000

EACH 0.000 0.00

6,975.00000 0.000 0.00

0425 *DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

18.92000 0.000 0.00

621-00450  
 

0426 DETOUR PAVEMENT (7.5") 35,253.000 35,253.000

SY  0.000 0.00

15.77000 35,253.000 555,939.81

621-00450  
 

0430 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

625-00000  
 

0435 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

188,400.00000 1.000 188,400.00

626-00000  
 

0440 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,500.00000 1.000 7,500.00

626-01000  
 

0445 *EPOXY PAVEMENT MARKING 102.000 102.000

GAL 0.000 0.00

76.95000 102.000 7,848.90

627-00005  
 

0450 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 426.000 426.000

GAL 0.000 0.00

76.95000 426.000 32,780.70

627-00012  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,193.000 2,193.000

SF  0.000 0.00

8.72000 2,193.000 19,122.96

627-03000  
 

0460 *SURVEY MONUMENT (TYPE 1A) 1.000 1.000

EACH 0.000 0.00

653.93000 1.000 653.93

629-01011  
 

0465 *FLAGGING 1,126.500 1,126.500

HOUR 0.000 0.00

18.02000 1,126.500 20,299.53

630-00000  
 

0470 *UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

48.92000 0.000 0.00

630-00003  
 

0475 *TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

1,040.78000 0.000 0.00

630-00004  
 

0480 *TRAFFIC CONTROL INSPECTION 181.000 181.000

DAY 0.000 0.00

85.34000 181.000 15,446.54

630-00007  
 

0485 *TRAFFIC CONTROL MANAGEMENT 123.000 123.000

DAY 0.000 0.00

350.53000 123.000 43,115.19

630-00012  
 

0490 *FLASHING BEACON (PORTABLE) 9.000 9.000

EACH 0.000 0.00

1,457.10000 9.000 13,113.90

630-80001  
 

0495 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

312.24000 4.000 1,248.96

630-80337  
 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 9.000

EACH 0.000 0.00

78.06000 9.000 702.54

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000

EACH 0.000 0.00

130.10000 44.000 5,724.40

630-80342  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

135.30000 6.000 811.80

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 223.000 223.000

SF  0.000 0.00

12.49000 223.000 2,785.27

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

10,095.61000 4.000 40,382.44

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

1,248.94000 3.000 3,746.82

630-80358  
 

0530 *DRUM CHANNELIZING DEVICE 230.000 230.000

EACH 0.000 0.00

39.55000 230.000 9,096.50

630-80360  
 

0535 GUARDRAIL TYPE 7 (TEMPORARY) 17,740.000 17,740.000

LF  0.000 0.00

13.29000 17,740.000 235,764.60

630-80376  
 

0540 GLARE SCREEN (TEMPORARY) 600.000 600.000

LF  0.000 0.00

10.55000 600.000 6,330.00

630-80378  
 

0545 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

13.53000 300.000 4,059.00

630-80380  
 

0550 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

1,026.05000 0.000 0.00

630-80520  
 

0555 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

3,122.35000 4.000 12,489.40

630-85010  
 

0560 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0570 F/A CONCRETE PAVEMENT INCENTIVE 139,392.140 139,392.140

F A 0.000 0.00

1.00000 139,392.140 139,392.14

700-70013  
 

0575 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0580 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0585 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS -8,543.070 -8,543.070

F A 0.000 0.00

1.00000 -8,543.070 -8,543.07

700-70025  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A OBTAIN POWER FROM XCEL 1,926.310 1,926.310

F A 0.000 0.00

1.00000 1,926.310 1,926.31

700-70074  
 

0600 F/A MODIFY ROW FENCE 3,168.150 3,168.150

F A 0.000 0.00

1.00000 3,168.150 3,168.15

700-70131  
 

0605 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0610 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

1000 ADDED ITEM (DAY)/ MCR LINE ITEM NO. 1 8.000 8.000

DAY 0.000 0.00

231.00000 8.000 1,848.00

900-00005  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1005 ADDED ITEM (EACH)/ EMBANKMENT PROTECTOR (SPECIAL) 8.000 8.000

EACH 0.000 0.00

1,589.00000 8.000 12,712.00

900-00007  
 

1010 ADDED ITEM (LUMP SUM)/ MCR ITEM NO. 3 - MODIFY SIGN 
STRUCTURE MOUNTING BRACKETS

1.000 1.000

L S 0.000 0.00

2,900.00000 1.000 2,900.00

900-00014  
 

1015 ADDED ITEM (EACH)/ ELECTRICAL SERVICE FOR VMS SIGN & 
DETECTION LOOPS

1.000 1.000

EACH 0.000 0.00

11,900.00000 1.000 11,900.00

900-00007  
 

1020 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATIONS

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

1025 DELINEATOR (TYPE II) (BARRIER) MCR ITEM NO. 5 
DELINEATOR (TYPE II)(BARRIER)

60.000 60.000

EACH 0.000 0.00

5.92000 60.000 355.20

612-00022  
 

1030 ADDED ITEM (LUMP SUM)/ TACK WELD INLET HOLD-DOWN NUTS 1.000 1.000

L S 0.000 0.00

880.00000 1.000 880.00

900-00014  
 

1035 ADDED ITEM (SQUARE FOOT)/ RECESS PREFORMED PLASTIC 
PAVEMENT MARKINGS (TYPE C) (SKIPS)

1,607.000 1,607.000

SF  0.000 0.00

3.85000 1,607.000 6,186.95

900-00021  
 

1040 ADDED ITEM (DOLLAR)/ SUPPLIER AND SUBCONTRACTOR LIENS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $0.00 6,183,324.53CURRENT AMT 6,183,324.53 $$

CAT NO0286 PARK CREEK 

1045 ADDED ITEM (LUMP SUM)/ CLAIM RESOLUTION, TUNNELING 
DELAY

1.000 1.000

L S 0.000 0.00

238,917.00000 1.000 238,917.00

900-00014  
 

CAT 0286 $0.00 238,917.00CURRENT AMT 238,917.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00012  
 

0625 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

CAT 0400 $0.00 28,000.00CURRENT AMT 28,000.00 $$

PROJECT TOTAL 0.00 $ 6,450,241.53CURRENT AMT 6,450,241.53 $$


